
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/11/2007

ESTIMATE SUMMARY 08:21:31

CONTID: C14551RA-ALT   ESTIMATE NO: 0006 PROG 2005

PCN: 14551RA-ALTB2 COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 25 - Commercial to Main - NB PERCENT TIME:

PROJECT NO: IM 0251-166                   

I 25 - Commercial to Main - NB (ALT)

NAME OF ROAD: I25

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 06/11/2007 DATE TIME STARTED 12/06/2006

9002 N. MOORE RD. DATE LET 09/21/2006 DATE WORK BEGAN 12/06/2006

 DATE AWARDED 11/02/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/21/2006 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 12/06/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 37,478,260.85 PARTICIPATING $ $ 920,100.98

AWARD PROJECT AMT: 36,907,794.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -27,603.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.96

TIME ALLOW:

ORIG TIME ALLOW:

670 WORK DAYS

WORK DAYS670

10.71%

33,465,988.19

920,100.98

920,100.98

892,497.95

$

$

$

$

4,012,272.66

0.00

4,012,272.66

0.00

4,012,272.66

-95,273.18

0.00

3,916,999.48

0.00

AMOUNT DUE 3,916,999.48 892,497.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 892,497.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

93.5
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PCN: 14551RA-ALTB2 ESTIMATE RUN 06/11/2007

PROJECT: IM 0251-166                   ESTIMATE NO: 0006 08:21:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *CLEARING AND GRUBBING 1.000 0.360

L S 0.635 92,075.00

145,000.00000 0.995 144,275.00

201-00000  
 

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000

L S 0.000 0.00

105,000.00000 0.000 0.00

202-00000  
 

0015 REMOVAL OF STRUCTURE 15.000 0.000

EACH 1.000 423.27

423.27000 1.000 423.27

202-00001  
 

0020 REMOVAL OF PIPE 7.000 0.000

EACH 0.000 0.00

1,176.32000 0.000 0.00

202-00033  
 

0025 *REMOVAL OF DELINEATOR 50.000 0.000

EACH 0.000 0.00

5.69000 0.000 0.00

202-00090  
 

0030 REMOVAL OF MEDIAN COVER 18.000 0.000

SY  0.000 0.00

4.83000 0.000 0.00

202-00195  
 

0035 *REMOVAL OF SIDEWALK 1,371.000 0.000

SY  0.000 0.00

3.30000 0.000 0.00

202-00200  
 

0040 REMOVAL OF CURB AND GUTTER 2,718.000 0.000

LF  0.000 0.00

3.19000 0.000 0.00

202-00203  
 

0045 REMOVAL OF BRICK PAVERS 3,960.000 0.000

SY  0.000 0.00

9.25000 0.000 0.00

202-00207  
 

0050 REMOVAL OF ASPHALT MAT 30,701.000 7,989.690

SY  3,484.000 8,814.52

2.53000 11,473.690 29,028.44

202-00220  
 

0055 *REMOVAL OF ASPHALT MAT (PLANING) 762.000 0.000

SY  0.000 0.00

8.13000 0.000 0.00

202-00240  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 06/11/2007

PROJECT: IM 0251-166                   ESTIMATE NO: 0006 08:21:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *REMOVAL OF PAVEMENT MARKING 1,694.000 1,694.000

SF  0.000 0.00

2.28000 1,694.000 3,862.32

202-00250  
 

0065 *REMOVAL OF LIGHT STANDARD 18.000 10.000

EACH 0.000 0.00

346.25000 10.000 3,462.50

202-00700  
 

0070 *REMOVAL OF LUMINAIRE 18.000 10.000

EACH 0.000 0.00

173.13000 10.000 1,731.30

202-00750  
 

0075 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 0.000

EACH 1.000 3,694.91

3,694.91000 1.000 3,694.91

202-00805  
 

0080 *REMOVAL OF GROUND SIGN 39.000 11.000

EACH 5.000 426.70

85.34000 16.000 1,365.44

202-00810  
 

0085 *REMOVAL OF SIGN (SPECIAL) 1.000 0.000

EACH 0.000 0.00

568.93000 0.000 0.00

202-00815  
 

0090 *REMOVAL OF GUARDRAIL TYPE 3 1,390.000 0.000

LF  701.000 1,955.79

2.79000 701.000 1,955.79

202-01130  
 

0095 PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

1,681.89000 0.000 0.00

202-04001  
 

0100 CLEAN CULVERT 8.000 0.000

EACH 0.000 0.00

5,685.45000 0.000 0.00

202-04002  
 

0105 UNCLASSIFIED EXCAVATION 38,038.000 2,430.000

CY  9,076.130 73,970.46

8.15000 11,506.130 93,774.96

203-00000  
 

0110 PROOF ROLLING 50.000 1.000

HOUR 0.000 0.00

195.93000 1.000 195.93

203-01100  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 06/11/2007

PROJECT: IM 0251-166                   ESTIMATE NO: 0006 08:21:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 BLADING 150.000 2.500

HOUR 0.330 50.33

152.51000 2.830 431.60

203-01500  
 

0120 BACKHOE 150.000 0.000

HOUR 0.000 0.00

187.92000 0.000 0.00

203-01510  
 

0125 POTHOLING 100.000 1.000

HOUR 8.500 2,787.15

327.90000 9.500 3,115.05

203-01597  
 

0130 EROSION LOG (12 INCH) 1,380.000 738.000

LF  72.000 949.68

13.19000 810.000 10,683.90

208-00002  
 

0135 EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

159.03000 0.000 0.00

208-00011  
 

0140 SILT FENCE 18,745.000 2,953.000

LF  520.000 1,404.00

2.70000 3,473.000 9,377.10

208-00020  
 

0145 SEDIMENT TRAP 63.000 5.000

EACH 0.000 0.00

113.11000 5.000 565.55

208-00033  
 

0150 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 1.000 2,375.27

2,375.27000 1.000 2,375.27

208-00045  
 

0155 STORM DRAIN INLET PROTECTION 25.000 10.000

EACH 3.000 375.51

125.17000 13.000 1,627.21

208-00050  
 

0160 TEMPORARY SLOPE DRAIN (6 INCH) 700.000 0.000

LF  0.000 0.00

13.78000 0.000 0.00

208-00060  
 

0165 STABILIZED CONSTRUCTION ENTRANCE 4.000 3.250

EACH 0.750 2,484.44

3,312.59000 4.000 13,250.36

208-00070  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 06/11/2007

PROJECT: IM 0251-166                   ESTIMATE NO: 0006 08:21:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

28,432.20000 0.000 0.00

208-00100  
 

0175 EROSION CONTROL SUPERVISOR 375.000 40.500

HOUR 16.000 1,364.80

85.30000 56.500 4,819.45

208-00205  
 

0180 *RESET GROUND SIGN 4.000 1.000

EACH 1.000 375.50

375.50000 2.000 751.00

210-00810  
 

0185 RELAY RIPRAP 3.200 0.000

CY  0.000 0.00

58.14000 0.000 0.00

210-02900  
 

0190 ADJUST MANHOLE 1.000 0.000

EACH 0.000 0.00

593.82000 0.000 0.00

210-04010  
 

0195 MODIFY MANHOLE 1.000 0.000

EACH 0.000 0.00

1,187.63000 0.000 0.00

210-04015  
 

0200 MODIFY INLET 2.000 0.000

EACH 0.000 0.00

771.96000 0.000 0.00

210-04020  
 

0205 *SEEDING (NATIVE) 18.000 0.000

ACRE 0.000 0.00

1,120.80000 0.000 0.00

212-00006  
 

0210 *SOIL CONDITIONING 13.000 0.000

ACRE 0.000 0.00

4,460.45000 0.000 0.00

212-00032  
 

0215 *MULCHING (WEED FREE) 18.000 0.000

ACRE 0.000 0.00

893.23000 0.000 0.00

213-00003  
 

0220 *MULCH TACKIFIER 3,507.000 0.000

LB  0.000 0.00

2.67000 0.000 0.00

213-00061  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 06/11/2007

PROJECT: IM 0251-166                   ESTIMATE NO: 0006 08:21:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *SOIL BINDER 13.000 0.000

ACRE 0.000 0.00

790.82000 0.000 0.00

213-00100  
 

0230 *SOIL RETENTION BLANKET (CLASS 1) 9,510.000 2,023.000

SY  1,117.000 2,222.83

1.99000 3,140.000 6,248.60

216-00021  
 

0235 *SOIL RETENTION BLANKET (CLASS 3) 10,486.000 0.000

SY  0.000 0.00

9.39000 0.000 0.00

216-00023  
 

0240 HERBICIDE TREATMENT 100.000 0.000

HOUR 0.000 0.00

56.89000 0.000 0.00

217-00020  
 

0245 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500

L S 0.000 0.00

16,840.46000 0.500 8,420.23

250-00010  
 

0250 *MONITORING TECHNICIAN 140.000 0.000

HOUR 0.000 0.00

126.30000 0.000 0.00

250-00050  
 

0255 ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000

L S 0.000 0.00

3,413.61000 0.000 0.00

250-00100  
 

0260 *HEALTH AND SAFETY OFFICER 140.000 0.000

HOUR 7.500 1,321.50

176.20000 7.500 1,321.50

250-00110  
 

0265 *MATERIAL SAMPLING AND DELIVERY 29.000 0.000

EACH 29.000 6,104.79

210.51000 29.000 6,104.79

250-00120  
 

0270 MATERIAL HANDLING (STOCKPILE) 1,000.000 0.000

CY  0.000 0.00

10.64000 0.000 0.00

250-00200  
 

0275 *SOLID WASTE DISPOSAL 1,000.000 0.000

CY  0.000 0.00

48.30000 0.000 0.00

250-00210  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 06/11/2007

PROJECT: IM 0251-166                   ESTIMATE NO: 0006 08:21:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 *HAZARDOUS WASTE DISPOSAL 1,000.000 0.000

CY  0.000 0.00

45.46000 0.000 0.00

250-00220  
 

0285 AGGREGATE BASE COURSE (CLASS 6) 34,223.000 0.000

TON 0.000 0.00

21.87000 0.000 0.00

304-06000  
 

0290 AGGREGATE BASE COURSE (CLASS 6) 2,175.000 0.000

CY  0.000 0.00

32.38000 0.000 0.00

304-06007  
 

0295 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 45.000 0.000

TON 0.000 0.00

604.39000 0.000 0.00

403-00720  
 

0300 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 12,241.000 1,601.870

TON 270.160 30,954.93

114.58000 1,872.030 214,497.20

403-33841  
 

0305 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 6,498.000 0.000

TON 0.000 0.00

120.27000 0.000 0.00

403-33851  
 

0310 *EMULSIFIED ASPHALT (SLOW-SETTING) 11,457.000 0.000

GAL 0.000 0.00

4.55000 0.000 0.00

411-10255  
 

0315 *CONCRETE PAVEMENT (6 INCH) 89.000 0.000

SY  0.000 0.00

53.59000 0.000 0.00

412-00600  
 

0320 CONCRETE PAVEMENT (12 INCH) 281.000 0.000

SY  0.000 0.00

128.01000 0.000 0.00

412-01200  
 

0325 GEOMEMBRANE (CLAY LINER) 1,240.000 0.000

SY  0.000 0.00

20.25000 0.000 0.00

420-00000  
 

0330 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,420.000 0.000

SY  0.000 0.00

3.06000 0.000 0.00

420-00100  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 06/11/2007

PROJECT: IM 0251-166                   ESTIMATE NO: 0006 08:21:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0335 GEOTEXTILE (EROSION CONTROL) (CLASS B) 383.000 11.400

SY  0.000 0.00

2.80000 11.400 31.92

420-00101  
 

0340 *DRILLED CAISSON (54 INCH) 47.000 0.000

LF  0.000 0.00

686.49000 0.000 0.00

503-00054  
 

0345 GROUTED RIPRAP 12.000 0.000

CY  0.000 0.00

396.69000 0.000 0.00

506-00030  
 

0350 RIPRAP (9 INCH) 366.000 0.000

CY  0.000 0.00

135.21000 0.000 0.00

506-00209  
 

0355 RIPRAP (12 INCH) 291.000 4.700

CY  29.400 4,524.07

153.88000 34.100 5,247.31

506-00212  
 

0360 SLOPE AND DITCH PAVING (SPECIAL) 12.000 0.000

CY  0.000 0.00

2,164.99000 0.000 0.00

507-00700  
 

0365 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 349.000 0.000

LF  0.000 0.00

102.64000 0.000 0.00

603-01155  
 

0370 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,213.000 202.500

LF  0.000 0.00

67.29000 202.500 13,626.23

603-01185  
 

0375 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 674.000 0.000

LF  0.000 0.00

97.97000 0.000 0.00

603-01245  
 

0380 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 166.000 0.000

LF  0.000 0.00

118.23000 0.000 0.00

603-01305  
 

0385 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 236.000 0.000

LF  0.000 0.00

130.57000 0.000 0.00

603-01365  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 06/11/2007

PROJECT: IM 0251-166                   ESTIMATE NO: 0006 08:21:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0390 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

109.000 24.000

LF  0.000 0.00

131.81000 24.000 3,163.44

603-02185  
 

0395 15 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

837.30000 0.000 0.00

603-05015  
 

0400 18 INCH REINFORCED CONCRETE END SECTION 5.000 1.000

EACH 0.000 0.00

1,202.02000 1.000 1,202.02

603-05018  
 

0405 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

1,465.24000 0.000 0.00

603-05024  
 

0410 36 INCH REINFORCED CONCRETE END SECTION 3.000 0.000

EACH 0.000 0.00

1,928.35000 0.000 0.00

603-05036  
 

0415 23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000

EACH 0.000 0.00

944.82000 1.000 944.82

603-05118  
 

0420 *18 INCH REINFORCED CONCRETE PIPE (JACKED) 70.000 0.000

LF  0.000 0.00

386.88000 0.000 0.00

603-07180  
 

0425 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 86.000 0.000

LF  0.000 0.00

682.72000 0.000 0.00

603-07360  
 

0430 15 INCH CORRUGATED STEEL PIPE 1,900.000 1,215.000

LF  0.000 0.00

35.22000 1,215.000 42,792.30

603-10150  
 

0435 INLET TYPE C (5 FOOT) 6.000 0.000

EACH 0.000 0.00

2,420.06000 0.000 0.00

604-00305  
 

0440 INLET TYPE C (15 FOOT) 1.000 1.000

EACH 0.000 0.00

6,064.81000 1.000 6,064.81

604-00315  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0445 INLET TYPE C (SPECIAL) (10 FT) 1.000 0.000

EACH 0.000 0.00

11,297.50000 0.000 0.00

604-00350  
 

0450 INLET TYPE D (5 FOOT) 4.000 0.000

EACH 0.000 0.00

2,992.18000 0.000 0.00

604-00505  
 

0455 INLET TYPE D (15 FOOT) 1.000 0.000

EACH 0.000 0.00

7,055.90000 0.000 0.00

604-00515  
 

0460 INLET TYPE 13 (5 FOOT) 3.000 0.000

EACH 0.000 0.00

2,776.24000 0.000 0.00

604-13005  
 

0465 INLET TYPE 13 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,316.28000 0.000 0.00

604-13010  
 

0470 INLET TYPE 13 (DOUBLE) (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,333.35000 0.000 0.00

604-13505  
 

0475 INLET TYPE 16 (DOUBLE) (10 FOOT) 1.000 0.000

EACH 0.000 0.00

6,572.30000 0.000 0.00

604-16510  
 

0480 INLET TYPE R  L 5 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,742.03000 0.000 0.00

604-19105  
 

0485 INLET TYPE R  L 5 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

5,859.23000 0.000 0.00

604-19110  
 

0490 INLET TYPE R  L 10 (5 FOOT) 2.000 0.000

EACH 0.000 0.00

6,439.55000 0.000 0.00

604-19205  
 

0495 INLET TYPE R  L 10 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

10,401.99000 0.000 0.00

604-19210  
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PROJECT: IM 0251-166                   ESTIMATE NO: 0006 08:21:31
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0500 INLET TYPE R  L 15 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

8,535.12000 0.000 0.00

604-19305  
 

0505 VANE GRATE INLET (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,400.86000 0.000 0.00

604-25010  
 

0510 VANE GRATE INLET (DOUBLE) (5 FOOT) 2.000 0.000

EACH 0.000 0.00

4,477.10000 0.000 0.00

604-26005  
 

0515 VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000 0.000

EACH 0.000 0.00

6,505.17000 0.000 0.00

604-26015  
 

0520 VANE GRATE INLET (DOUBLE) (20 FOOT) 1.000 0.000

EACH 0.000 0.00

12,649.28000 0.000 0.00

604-26020  
 

0525 MANHOLE SLAB BASE (5 FOOT) 5.000 0.000

EACH 0.000 0.00

2,779.40000 0.000 0.00

604-30005  
 

0530 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000

EACH 0.000 0.00

3,603.98000 0.000 0.00

604-30010  
 

0535 MANHOLE SLAB BASE (15 FOOT) 1.000 0.000

EACH 0.000 0.00

4,010.19000 0.000 0.00

604-30015  
 

0540 MANHOLE SLAB BASE (20 FOOT) 1.000 0.000

EACH 0.000 0.00

6,541.20000 0.000 0.00

604-30020  
 

0545 MANHOLE SPECIAL (10 FOOT) 1.000 0.000

EACH 0.000 0.00

5,782.99000 0.000 0.00

604-39010  
 

0550 6 INCH PIPE UNDERDRAIN (NON-PERFORATED) 48.000 0.000

LF  0.000 0.00

15.02000 0.000 0.00

605-83560  
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PCN: 14551RA-ALTB2 ESTIMATE RUN 06/11/2007

PROJECT: IM 0251-166                   ESTIMATE NO: 0006 08:21:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0555 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,104.000 0.000

LF  0.000 0.00

21.28000 0.000 0.00

606-00301  
 

0560 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 12.000 0.000

LF  0.000 0.00

52.80000 0.000 0.00

606-00350  
 

0565 *GUARDRAIL TYPE 7 (STYLE CA) 314.000 0.000

LF  0.000 0.00

53.81000 0.000 0.00

606-00710  
 

0570 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 835.000 0.000

LF  0.000 0.00

54.44000 0.000 0.00

606-00716  
 

0575 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 493.000 0.000

LF  0.000 0.00

77.59000 0.000 0.00

606-00741  
 

0580 *END ANCHORAGE TYPE 3D 4.000 0.000

EACH 0.000 0.00

636.75000 0.000 0.00

606-01340  
 

0585 *TRANSITION TYPE 3G 6.000 0.000

EACH 0.000 0.00

1,248.01000 0.000 0.00

606-01370  
 

0590 *TRANSITION TYPE 3H 5.000 0.000

EACH 0.000 0.00

729.32000 0.000 0.00

606-01380  
 

0595 *TRANSITION TYPE 3J 1.000 0.000

EACH 0.000 0.00

591.35000 0.000 0.00

606-01385  
 

0600 *END ANCHORAGE TYPE 3K 1.000 0.000

EACH 0.000 0.00

343.30000 0.000 0.00

606-01390  
 

0605 *MEDIAN TERMINAL 1.000 0.000

EACH 0.000 0.00

4,024.07000 0.000 0.00

606-01460  
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0610 *END ANCHORAGE (NONFLARED) 4.000 0.000

EACH 0.000 0.00

2,152.28000 0.000 0.00

606-02003  
 

0615 *FENCE CHAIN LINK (72 INCH) 4,200.000 700.000

LF  0.000 0.00

17.52000 700.000 12,264.00

607-53172  
 

0620 *16 FOOT GATE 2.000 0.000

EACH 0.000 0.00

719.47000 0.000 0.00

607-60116  
 

0625 *CONCRETE SIDEWALK 1,264.000 0.000

SY  0.000 0.00

53.59000 0.000 0.00

608-00000  
 

0630 *CONCRETE CURB RAMP 149.000 0.000

SY  0.000 0.00

97.91000 0.000 0.00

608-00010  
 

0635 *CONCRETE BIKEWAY (6 INCH) 298.000 0.000

SY  0.000 0.00

53.59000 0.000 0.00

608-00026  
 

0640 SIDEWALK DRAIN 1.000 0.000

EACH 0.000 0.00

1,706.80000 0.000 0.00

608-10010  
 

0645 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,159.000 0.000

LF  0.000 0.00

14.22000 0.000 0.00

609-21010  
 

0650 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 2,931.000 0.000

LF  0.000 0.00

16.50000 0.000 0.00

609-21023  
 

0655 CURB TYPE 4 (SECTION B) (EPOXY) 172.000 0.000

LF  0.000 0.00

22.76000 0.000 0.00

609-40021  
 

0660 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,557.000 0.000

SF  0.000 0.00

10.30000 0.000 0.00

610-00020  
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0665 *MEDIAN COVER MATERIAL (BRICK PAVERS) 3,004.000 0.000

SF  0.000 0.00

15.93000 0.000 0.00

610-00060  
 

0670 *MEDIAN EDGING (PATTERNED CONCRETE) 214.000 0.000

LF  0.000 0.00

16.27000 0.000 0.00

610-00100  
 

0675 *DELINEATOR (TYPE I) 170.000 0.000

EACH 0.000 0.00

15.93000 0.000 0.00

612-00001  
 

0680 *DELINEATOR (TYPE II) 80.000 0.000

EACH 0.000 0.00

18.21000 0.000 0.00

612-00002  
 

0685 *DELINEATOR (TYPE III) 10.000 0.000

EACH 0.000 0.00

20.48000 0.000 0.00

612-00003  
 

0690 *2 INCH ELECTRICAL CONDUIT (JACKED) 355.000 0.000

LF  0.000 0.00

6.84000 0.000 0.00

613-00201  
 

0695 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 7,760.000 0.000

LF  0.000 0.00

6.84000 0.000 0.00

613-01200  
 

0700 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,610.000 0.000

LF  0.000 0.00

14.86000 0.000 0.00

613-01300  
 

0705 *PULL BOX (SPECIAL) 10.000 0.000

EACH 0.000 0.00

353.84000 0.000 0.00

613-07000  
 

0710 *PULL BOX (SPECIAL) (LARGE) 9.000 0.000

EACH 0.000 0.00

2,196.03000 0.000 0.00

613-07000  
 

0715 *WIRING 1.000 0.000

L S 0.000 0.00

66,982.74000 0.000 0.00

613-10000  
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0720 *LUMINAIRE (SPECIAL) (150HPS) 4.000 0.000

EACH 0.000 0.00

661.64000 0.000 0.00

613-16000  
 

0725 *LUMINAIRE (SPECIAL) (165W INDUCTION) 35.000 0.000

EACH 0.000 0.00

2,351.69000 0.000 0.00

613-16000  
 

0730 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 2.000 0.000

EACH 0.000 0.00

3,705.23000 0.000 0.00

613-30005  
 

0735 *LIGHT STANDARD METAL (25 FOOT) 8.000 0.000

EACH 0.000 0.00

4,273.40000 0.000 0.00

613-34250  
 

0740 *LIGHT STANDARD METAL (30 FOOT) 10.000 0.000

EACH 0.000 0.00

2,636.87000 0.000 0.00

613-34300  
 

0745 *LIGHT STANDARD METAL (35 FOOT) 17.000 0.000

EACH 0.000 0.00

2,849.67000 0.000 0.00

613-34350  
 

0750 *LIGHT STANDARD FOUNDATION 29.000 0.000

EACH 0.000 0.00

742.87000 0.000 0.00

613-40010  
 

0755 *LIGHT STANDARD FOUNDATION SPECIAL 10.000 0.000

EACH 0.000 0.00

1,077.15000 0.000 0.00

613-40012  
 

0760 *LIGHTING CONTROL CENTER (TYPE 1) 5.000 0.000

EACH 0.000 0.00

6,790.94000 0.000 0.00

613-50100  
 

0765 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000

EACH 0.000 0.00

377.33000 0.000 0.00

613-70400  
 

0770 *SIGN PANEL (CLASS I) 199.000 0.000

SF  0.000 0.00

18.21000 0.000 0.00

614-00011  
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0775 *SIGN PANEL (CLASS II) 437.000 0.000

SF  0.000 0.00

20.48000 0.000 0.00

614-00012  
 

0780 *SIGN PANEL (CLASS III) 1,029.000 0.000

SF  0.000 0.00

23.90000 0.000 0.00

614-00013  
 

0785 *SIGN POST (SPECIAL) 73.000 0.000

LF  0.000 0.00

73.96000 0.000 0.00

614-00040  
 

0790 *STEEL SIGN POST (W 6X15) 30.000 0.000

LF  0.000 0.00

47.79000 0.000 0.00

614-00615  
 

0795 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 6.000 0.000

EACH 0.000 0.00

284.47000 0.000 0.00

614-01503  
 

0800 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 38.000 0.000

EACH 0.000 0.00

398.25000 0.000 0.00

614-01583  
 

0805 *CONCRETE FOOTING (TYPE 2) 2.000 0.000

EACH 0.000 0.00

3,186.03000 0.000 0.00

614-03002  
 

0810 *MASK SIGN LEGEND 6.000 0.000

EACH 0.000 0.00

568.93000 0.000 0.00

614-07000  
 

0815 *MODIFICATION OF SIGN LEGEND 2.000 0.000

EACH 1.000 568.93

568.93000 1.000 568.93

614-07105  
 

0820 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

39,825.41000 0.000 0.00

614-41600  
 

0825 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

43,239.02000 0.000 0.00

614-42000  
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0830 *BARRICADE (TYPE 3 F-C) 1.000 0.000

EACH 0.000 0.00

1,365.44000 0.000 0.00

614-80313  
 

0835 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 18.000 0.000

EACH 0.000 0.00

4,807.50000 0.000 0.00

614-85005  
 

0840 *IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 0.000 0.00

27,973.37000 0.000 0.00

614-85115  
 

0845 *IMPACT ATTENUATOR (QUADGUARD) (TAPERED) 1.000 0.000

EACH 0.000 0.00

44,942.07000 0.000 0.00

614-85125  
 

0850 *20 INCH WELDED STEEL PIPE (JACKED) 300.000 0.000

LF  0.000 0.00

341.36000 0.000 0.00

619-10207  
 

0855 *CONSTRUCTION SURVEYING 1.000 0.069

L S 0.052 27,454.50

527,971.19000 0.121 63,884.51

625-00000  
 

0860 *MOBILIZATION 1.000 0.239

L S 0.000 0.00

3,500,000.00000 0.239 836,500.00

626-00000  
 

0865 *THERMOPLASTIC PAVEMENT MARKING 9,439.000 0.000

SF  0.000 0.00

3.41000 0.000 0.00

627-00002  
 

0870 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 21.000 0.000

SF  0.000 0.00

28.45000 0.000 0.00

627-00003  
 

0875 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 200.000 64.250

GAL 0.000 0.00

56.89000 64.250 3,655.18

627-00012  
 

0880 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 1,026.000 0.000

SF  0.000 0.00

13.65000 0.000 0.00

627-01010  
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0885 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) 

669.000 0.000

SF  0.000 0.00

17.07000 0.000 0.00

627-30324  
 

0890 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 2,142.000 0.000

SF  0.000 0.00

12.52000 0.000 0.00

627-30329  
 

0894 FLAGGING CMO #3 321.000 0.000

HOUR 321.000 7,752.15

24.15000 321.000 7,752.15

630-00000  
 

0895 *TRAFFIC CONTROL INSPECTION 670.000 42.000

DAY 11.000 1,063.92

96.72000 53.000 5,126.16

630-00007  
 

0900 *TRAFFIC CONTROL MANAGEMENT 300.000 63.000

DAY 20.000 8,707.00

435.35000 83.000 36,134.05

630-00012  
 

0905 *UNIFORMED TRAFFIC CONTROL COORDINATION 100.000 5.000

HOUR 0.000 0.00

85.34000 5.000 426.70

630-00015  
 

0910 *FLASHING BEACON (SOLAR) 6.000 3.000

EACH 0.000 0.00

341.36000 3.000 1,024.08

630-80002  
 

0915 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 11.000 3.500

EACH 0.000 0.00

79.65000 3.500 278.77

630-80336  
 

0920 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 1.000 0.000

EACH 0.000 0.00

96.72000 0.000 0.00

630-80337  
 

0925 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 121.000 18.500

EACH 9.500 702.62

73.96000 28.000 2,070.88

630-80341  
 

0930 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 96.000 41.500

EACH 6.500 554.71

85.34000 48.000 4,096.32

630-80342  
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0935 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 9.000

EACH 0.000 0.00

96.72000 9.000 870.48

630-80343  
 

0940 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 792.000 50.000

SF  120.000 1,911.60

15.93000 170.000 2,708.10

630-80344  
 

0945 *CONSTRUCTION INFORMATION SIGN 4.000 1.000

EACH 0.000 0.00

568.93000 1.000 568.93

630-80348  
 

0950 *PORTABLE MESSAGE SIGN PANEL 5.000 2.500

EACH 0.000 0.00

18,092.12000 2.500 45,230.30

630-80355  
 

0955 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

2,275.74000 1.000 2,275.74

630-80358  
 

0960 *DRUM CHANNELIZING DEVICE 220.000 110.000

EACH 0.000 0.00

45.51000 110.000 5,006.10

630-80360  
 

0965 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 15.000

EACH 0.000 0.00

56.89000 15.000 853.35

630-80363  
 

0970 *CONCRETE BARRIER (TEMPORARY) 16,598.000 5,442.000

LF  0.000 0.00

31.50000 5,442.000 171,423.00

630-80370  
 

0975 GLARE SCREEN (TEMPORARY) 8,500.000 2,052.500

LF  0.000 0.00

15.36000 2,052.500 31,526.40

630-80378  
 

0980 *TRAFFIC CONE 300.000 115.000

EACH 35.000 477.75

13.65000 150.000 2,047.50

630-80380  
 

0985 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 7.000 1.000

EACH 0.000 0.00

24,196.21000 1.000 24,196.21

630-85115  
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0990 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0995 F/A PARTNERING 50,000.000 2,670.875

F A 300.000 300.00

1.00000 2,970.875 2,970.88

700-70011  
 

1000 F/A ASPHALT PAVEMENT INCENTIVE 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

1005 F/A CONCRETE PAVEMENT INCENTIVE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

1010 F/A FUEL COST ADJUSTMENT 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

1015 F/A ON-THE-JOB TRAINEE 6,000.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

1020 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

1025 F/A QUALITY INCENTIVE PAYMENT (ASPHALT SMOOTHNESS) 11,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

1030 F/A QUALITY INCENTIVE PAYMENT (CONCRETE SMOOTHNESS) 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

1035 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

1040 F/A DISPUTE REVIEW BOARD 50,000.000 0.000

F A 1,365.940 1,365.94

1.00000 1,365.940 1,365.94

700-70034  
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1045 F/A CONTAMINATED SOIL 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70037  
 

1050 F/A RAILROAD - AMTRAK SHELTER 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70040  
 

1055 F/A RAILROAD FLAGGING 75,000.000 11,680.640

F A 89.220 89.22

1.00000 11,769.860 11,769.86

700-70042  
 

1060 F/A OBTAIN POWER FROM CITY OF TRINIDAD 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

1065 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

1070 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 100,000.000 0.000

F A 2,574.220 2,574.22

1.00000 2,574.220 2,574.22

700-70589  
 

CAT 0200 $292,178.01 1,919,600.27CURRENT AMT 12,630,393.97 $$

CAT NO0201 LANDSCAPING 

1080 TOPSOIL 740.000 0.000

CY  0.000 0.00

15.33000 0.000 0.00

207-00205  
 

1085 RESET STRUCTURE 8.000 0.000

EACH 0.000 0.00

166.43000 0.000 0.00

210-00001  
 

1090 *SEEDING (NATIVE) (IRRIGATED) 3.000 0.000

ACRE 0.000 0.00

2,503.31000 0.000 0.00

212-00006  
 

1095 *SOIL PREPARATION (SPECIAL) (IRRIGATED) 3.000 0.000

ACRE 0.000 0.00

4,460.45000 0.000 0.00

212-00047  
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1100 *MULCHING (WEED FREE) 2.000 0.000

ACRE 0.000 0.00

893.23000 0.000 0.00

213-00003  
 

1105 *MULCH TACKIFIER 400.000 0.000

LB  0.000 0.00

2.67000 0.000 0.00

213-00061  
 

1110 *INORGANIC MULCH (1-3" RIVER COBBLE) 454.000 0.000

CY  0.000 0.00

77.38000 0.000 0.00

213-00065  
 

1115 *LANDSCAPE BOULDER 150.000 0.000

EACH 0.000 0.00

221.88000 0.000 0.00

213-00700  
 

1120 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

27,877.79000 0.000 0.00

214-00000  
 

1125 *DECIDUOUS TREE (1.5 INCH CALIPER) 32.000 0.000

EACH 0.000 0.00

273.09000 0.000 0.00

214-00215  
 

1130 *DECIDUOUS TREE (3 INCH CALIPER) 15.000 0.000

EACH 0.000 0.00

477.90000 0.000 0.00

214-00230  
 

1135 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 1,879.000 0.000

EACH 0.000 0.00

38.69000 0.000 0.00

214-00350  
 

1140 AGGREGATE BASE COURSE (CLASS 4) 61.000 0.000

TON 0.000 0.00

35.62000 0.000 0.00

304-04000  
 

1145 *GEOTEXTILE (WEED BARRIER) 1,040.000 0.000

SY  0.000 0.00

2.05000 0.000 0.00

420-00200  
 

1150 DRY RUBBLE SLOPE AND DITCH PAVING 179.000 0.000

CY  0.000 0.00

145.19000 0.000 0.00

507-00200  
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NO.

ITEM
NO.

ITEM
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 LANDSCAPING 

1155 CONCRETE CLASS B 30.000 0.000

CY  0.000 0.00

721.19000 0.000 0.00

601-01000  
 

1160 *MASONRY VENEER 275.000 0.000

SF  0.000 0.00

13.65000 0.000 0.00

601-40000  
 

1165 *REINFORCING STEEL (EPOXY COATED) 1,425.000 0.000

LB  0.000 0.00

0.87000 0.000 0.00

602-00020  
 

1170 24 INCH PLASTIC PIPE 100.000 0.000

LF  0.000 0.00

103.65000 0.000 0.00

603-50024  
 

1175 TRASH RECEPTACLE 2.000 0.000

EACH 0.000 0.00

901.80000 0.000 0.00

622-00350  
 

1180 PRECAST COLORED CONCRETE CAP 133.000 0.000

LF  0.000 0.00

32.08000 0.000 0.00

622-20100  
 

1185 SKATE BOARD PROTECTION 32.000 0.000

EACH 0.000 0.00

52.99000 0.000 0.00

622-20200  
 

1190 *SPRINKLER SYSTEM (DENTENTION POND AREA) 1.000 0.000

L S 0.000 0.00

19,612.31000 0.000 0.00

623-09900  
 

1195 *SPRINKLER SYSTEM (PURGATOIRE PARK AREA) 1.000 0.000

L S 0.000 0.00

32,051.49000 0.000 0.00

623-09900  
 

CAT 0201 $0.00 0.00CURRENT AMT 348,035.33 $$

CAT NO0300 STRUCTURE P-18-BI (NB I25 OVER MAIN ST.) 

1200 *REMOVAL OF BRIDGE (NB I-25 OVER MAIN STREET)(180 
FEET)

1.000 0.000

EACH 1.000 145,000.00

145,000.00000 1.000 145,000.00

202-00400  
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QTY THIS PERIOD
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AMOUNT
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PERIOD
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CAT NO0300 STRUCTURE P-18-BI (NB I25 OVER MAIN ST.) 

1205 *STRUCTURE BACKFILL (CLASS 1) 1,717.000 0.000

CY  0.000 0.00

22.90000 0.000 0.00

206-00100  
 

1210 *MECHANICAL REINFORCEMENT OF SOIL 1,596.000 0.000

CY  0.000 0.00

29.58000 0.000 0.00

206-00360  
 

1215 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 140.000 0.000

TON 0.000 0.00

120.27000 0.000 0.00

403-33851  
 

1220 *DRILLED CAISSON (24 INCH) 192.000 0.000

LF  160.570 24,584.87

153.11000 160.570 24,584.87

503-00024  
 

1225 *DRILLED CAISSON (30 INCH) 750.000 0.000

LF  581.200 125,655.44

216.20000 581.200 125,655.44

503-00030  
 

1230 RIPRAP (6 INCH) 37.000 0.000

CY  0.000 0.00

76.50000 0.000 0.00

506-00206  
 

1235 *WATERPROOFING (MEMBRANE) 868.000 0.000

SY  0.000 0.00

9.76000 0.000 0.00

515-00120  
 

1240 BRIDGE EXPANSION DEVICE (0-4 INCH) 86.000 0.000

LF  0.000 0.00

257.82000 0.000 0.00

518-01004  
 

1245 CONCRETE CLASS D (BRIDGE) 435.000 0.000

CY  0.000 0.00

558.07000 0.000 0.00

601-03040  
 

1250 *REINFORCING STEEL 22,104.000 0.000

LB  0.000 0.00

0.74000 0.000 0.00

602-00000  
 

1255 *REINFORCING STEEL (EPOXY COATED) 76,086.000 0.000

LB  0.000 0.00

0.87000 0.000 0.00

602-00020  
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PERIOD
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CAT NO0300 STRUCTURE P-18-BI (NB I25 OVER MAIN ST.) 

1260 18 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

1,693.67000 0.000 0.00

603-30018  
 

1265 15 INCH PLASTIC PIPE 85.000 0.000

LF  0.000 0.00

64.00000 0.000 0.00

603-50015  
 

1270 *BRIDGE RAIL TYPE 7 (SPECIAL) 387.000 0.000

LF  0.000 0.00

95.78000 0.000 0.00

606-10705  
 

1275 *1 INCH ELECTRICAL CONDUIT (RIGID) 361.000 0.000

LF  0.000 0.00

15.26000 0.000 0.00

613-00100  
 

1280 *2 INCH ELECTRICAL CONDUIT (RIGID) 790.000 0.000

LF  0.000 0.00

16.92000 0.000 0.00

613-00200  
 

1285 PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 357.000 0.000

LF  0.000 0.00

589.61000 0.000 0.00

618-10000  
 

CAT 0300 $295,240.31 295,240.31CURRENT AMT 1,072,267.79 $$

CAT NO0301 STRUCTURE P-18-BM (MAIN STREET ON-RAMP) 

1290 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 
P-18-BM)

1.000 0.044

L S 0.013 16,900.00

1,300,000.00000 0.057 74,100.00

631-10000  
 

CAT 0301 $16,900.00 74,100.00CURRENT AMT 1,300,000.00 $$

CAT NO0302 STRUCTURE P-18-BK (NB I25 OVER PURGATOIRE RIVER) 

1295 *REMOVAL OF BRIDGE (NB I-25 OVER PURGATOIRE RIVER)(318
FT)

1.000 0.000

EACH 0.000 0.00

450,000.00000 0.000 0.00

202-00400  
 

1300 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 
P-18-BK)

1.000 0.044

L S 0.013 23,400.00

1,800,000.00000 0.057 102,600.00

631-10000  
 

CAT 0302 $23,400.00 102,600.00CURRENT AMT 2,250,000.00 $$
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CAT NO0303 STRUCTURE P-18-BY (NB I25 VIADUCT) 

1305 *REMOVAL OF BRIDGE (NB I-25 VIADUCT)(1921 FEET) 1.000 0.000

EACH 0.000 0.00

125,000.00000 0.000 0.00

202-00400  
 

1310 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 
P-18-BY)

1.000 0.087

L S 0.006 72,600.00

12,100,000.00000 0.093 1,125,300.00

631-10000  
 

CAT 0303 $72,600.00 1,125,300.00CURRENT AMT 12,225,000.00 $$

CAT NO0304 STRUCTURE P-18-CM (COMMERCIAL STREET OFF-RAMP) 

1315 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRCUTURE 
P-18-CM)

1.000 0.114

L S 0.007 7,982.04

1,140,291.35000 0.121 137,975.25

631-10000  
 

CAT 0304 $7,982.04 137,975.25CURRENT AMT 1,140,291.35 $$

CAT NO0305 RETAINING WALLS 

1320 STRUCTURE EXCAVATION 29,064.000 2,839.160

CY  12,980.000 87,225.60

6.72000 15,819.160 106,304.76

206-00000  
 

1325 *STRUCTURE BACKFILL (CLASS 1) 72,731.000 66.670

CY  0.000 0.00

22.90000 66.670 1,526.74

206-00100  
 

1330 *MECHANICAL REINFORCEMENT OF SOIL 41,327.000 0.000

CY  0.000 0.00

29.58000 0.000 0.00

206-00360  
 

1335 SHORING (AREA 1) 1.000 0.000

L S 0.000 0.00

105,000.00000 0.000 0.00

206-01781  
 

1340 *PRECAST PANEL FACING 66,029.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

504-04420  
 

1345 CONCRETE CLASS D (WALL) 1,531.000 72.860

CY  0.000 0.00

354.78000 72.860 25,849.27

601-03050  
 

1350 *REINFORCING STEEL 9,173.000 9,173.000

LB  0.000 0.00

0.74000 9,173.000 6,788.02

602-00000  
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CAT NO0305 RETAINING WALLS 

1355 *REINFORCING STEEL (EPOXY COATED) 200,786.000 3,178.000

LB  0.000 0.00

0.87000 3,178.000 2,764.86

602-00020  
 

1360 6 INCH PERFORATED PIPE UNDERDRAIN 361.000 0.000

LF  0.000 0.00

10.51000 0.000 0.00

605-00060  
 

1365 SUBSURFACE DRAIN OUTLET 50.000 0.000

LF  0.000 0.00

23.88000 0.000 0.00

605-84000  
 

1370 *GUARDRAIL TYPE 7 (STYLE CD) 298.000 0.000

LF  0.000 0.00

52.67000 0.000 0.00

606-00730  
 

1375 *BRIDGE RAIL TYPE 7 (SPECIAL) 3,699.000 0.000

LF  0.000 0.00

95.78000 0.000 0.00

606-10705  
 

1380 *GUTTER TYPE 2 SPECIAL 200.000 0.000

LF  0.000 0.00

10.53000 0.000 0.00

609-24000  
 

1385 *2 INCH ELECTRICAL CONDUIT (RIGID) 7,438.000 0.000

LF  0.000 0.00

16.92000 0.000 0.00

613-00200  
 

CAT 0305 $87,225.60 143,233.65CURRENT AMT 5,472,337.61 $$

CAT NO0306 RESEARCH LIGHTING 

1390 *LUMINAIRE (SPECIAL) (LED) 93.000 0.000

EACH 0.000 0.00

1,706.72000 0.000 0.00

613-16000  
 

CAT 0306 $0.00 0.00CURRENT AMT 158,724.96 $$

CAT NO0307 BRIDGE REPAIR 

1395 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 607.000 607.000

SY  0.000 0.00

14.76000 607.000 8,959.32

202-00246  
 

1400 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 203.460 52.000

SY  151.460 24,204.82

159.81000 203.460 32,514.94

202-00453  
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CAT NO0307 BRIDGE REPAIR 

1405 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 5.000 0.000

SY  0.000 0.00

305.54000 0.000 0.00

202-00460  
 

1410 REMOVAL OF EXPANSION DEVICE 85.000 0.000

LF  0.000 0.00

85.55000 0.000 0.00

202-00504  
 

1415 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 7.200 0.000

TON 0.000 0.00

604.39000 0.000 0.00

403-00720  
 

1420 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 0.000 0.000

TON 0.000 0.00

120.27000 0.000 0.00

403-33851  
 

1425 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

9.76000 0.000 0.00

515-00120  
 

1430 BRIDGE EXPANSION DEVICE (0-2 INCH) 85.000 0.000

LF  0.000 0.00

217.36000 0.000 0.00

518-01002  
 

1431 POLYMER MORTAR END DAM CMO #3 0.000 0.000

CF  0.000 0.00

475.00000 0.000 0.00

518-02100  
 

1435 SAWING AND SEALING BRIDGE JOINT 296.000 0.000

LF  0.000 0.00

39.83000 0.000 0.00

518-03000  
 

1436 RAPID CURE SILICONE JOINT SEAL CMO #3 0.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

518-03100  
 

1440 CONCRETE CLASS D (BRIDGE) (SPECIAL) 32.310 0.000

CY  32.310 53,292.11

1,649.40000 32.310 53,292.11

601-03041  
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CAT NO0307 BRIDGE REPAIR 

1445 *REINFORCING STEEL 265.000 0.000

LB  0.000 0.00

0.74000 0.000 0.00

602-00000  
 

CAT 0307 $77,496.93 94,766.37CURRENT AMT 138,378.81 $$

CAT NO0308 RESEARCH CONCRETE 

1450 CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BI) 163.000 0.000

CY  0.000 0.00

476.80000 0.000 0.00

601-03027  
 

1455 CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BK) 93.000 0.000

CY  0.000 0.00

528.17000 0.000 0.00

601-03027  
 

1460 CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BM) 90.000 0.000

CY  0.000 0.00

537.43000 0.000 0.00

601-03027  
 

1465 CONCRETE CLASS D (SPECIAL) (WALL) 155.000 0.000

CY  90.690 47,078.09

519.11000 90.690 47,078.09

601-03027  
 

CAT 0308 $47,078.09 47,078.09CURRENT AMT 255,668.96 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1470 FIELD OFFICE (CLASS 2) 2.000 2.000

EACH 0.000 0.00

22,000.00000 2.000 44,000.00

620-00002  
 

1475 FIELD LABORATORY (CLASS 2) 2.000 1.000

EACH 0.000 0.00

17,000.00000 1.000 17,000.00

620-00012  
 

1480 SANITARY FACILITY 4.000 4.000

EACH 0.000 0.00

2,844.67000 4.000 11,378.68

620-00020  
 

CAT 0400 $0.00 72,378.68CURRENT AMT 89,378.68 $$

CAT NO0500 UTILITIES BY CONTRACTOR (SANITARY SEWER) 

1485 REMOVAL OF PIPE (SANITARY SEWER) 316.000 0.000

LF  0.000 0.00

17.55000 0.000 0.00

202-00035  
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CAT NO0500 UTILITIES BY CONTRACTOR (SANITARY SEWER) 

1490 12 INCH PLASTIC PIPE (SANITARY SEWER) 667.000 0.000

LF  0.000 0.00

69.73000 0.000 0.00

603-50012  
 

1495 18 INCH PLASTIC PIPE (SANITARY SEWER) 833.000 0.000

LF  0.000 0.00

96.87000 0.000 0.00

603-50018  
 

1500 MANHOLE SLAB BASE (10 FOOT) (SANITARY SEWER) 2.000 0.000

EACH 0.000 0.00

5,746.97000 0.000 0.00

604-30010  
 

1505 MANHOLE SLAB BASE (15 FOOT) (SANITARY SEWER) 9.000 0.000

EACH 0.000 0.00

6,144.09000 0.000 0.00

604-30015  
 

1510 MANHOLE SLAB BASE (20 FOOT) (SANITARY SEWER) 1.000 0.000

EACH 0.000 0.00

6,541.20000 0.000 0.00

604-30020  
 

1515 *24 INCH WELDED STEEL PIPE (JACKED) (SANITARY SEWER) 150.000 0.000

LF  0.000 0.00

512.04000 0.000 0.00

619-10247  
 

CAT 0500 $0.00 0.00CURRENT AMT 282,886.37 $$

CAT NO0501 UTILITIES BY CONTRACTOR (WATER) 

1520 8 INCH DUCTILE IRON PIPE (WATER) 40.000 0.000

LF  0.000 0.00

151.48000 0.000 0.00

619-06080  
 

1525 6 INCH PLASTIC PIPE (WATER) 14.000 0.000

LF  0.000 0.00

216.61000 0.000 0.00

619-50480  
 

1530 8 INCH PLASTIC PIPE (WATER) 445.000 0.000

LF  0.000 0.00

116.49000 0.000 0.00

619-50640  
 

1535 12 INCH PLASTIC PIPE (WATER) 83.000 0.000

LF  0.000 0.00

137.49000 0.000 0.00

619-50960  
 

CAT 0501 $0.00 0.00CURRENT AMT 72,341.46 $$
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CAT NO0502 UTILITIES BY CONTRACTOR (ELECTRIC) 

1540 *4 INCH ELECTRICAL CONDUIT (JACKED) (ELECTRIC) 380.000 0.000

LF  0.000 0.00

14.88000 0.000 0.00

613-00401  
 

1545 *4 INCH ELECTRICAL CONDUIT (PLASTIC) (ELECTRIC) 856.000 0.000

LF  0.000 0.00

16.57000 0.000 0.00

613-01400  
 

1550 *PULL BOX (16"X24"X12") (ELECTRIC) 9.000 0.000

EACH 0.000 0.00

1,421.39000 0.000 0.00

613-07026  
 

1555 *ELECTRIC VAULT (7'X9'X7.5') DEEP (ELECTRIC) 1.000 0.000

EACH 0.000 0.00

8,737.09000 0.000 0.00

613-08110  
 

CAT 0502 $0.00 0.00CURRENT AMT 41,367.92 $$

CAT NO0503 UTILITIES BY CONTRACTOR (TELEPHONE) 

1560 ADJUST MANHOLE (TELEPHONE) 2.000 0.000

EACH 0.000 0.00

593.82000 0.000 0.00

210-04010  
 

CAT 0503 $0.00 0.00CURRENT AMT 1,187.64 $$

PROJECT TOTAL 920,100.98 $ 4,012,272.62CURRENT AMT 37,478,260.85 $$


